



LEGENDA MÍSTNOST

Global Project Portfolio Overview - Q3 2024									
Project Identification		Key Dates & Milestones			Resource Allocation			Performance Metrics	
Project ID	Project Name	Start Date	End Date	Key Milestone	Team Lead	Team Size	Current Status	Progress %	Risk Level
P001	Alpha Initiative - Phase 1	2024-07-01	2024-09-15	Phase 1 Completion	John Doe	12	On Track	85%	Low
	Alpha Initiative - Phase 2	2024-09-16	2024-11-30	Phase 2 Completion	John Doe	12	On Track	60%	Low
	Alpha Initiative - Phase 3	2024-12-01	2025-01-31	Phase 3 Completion	John Doe	12	On Track	30%	Low
	Alpha Initiative - Phase 4	2025-02-01	2025-03-31	Phase 4 Completion	John Doe	12	On Track	10%	Low
	Alpha Initiative - Phase 5	2025-04-01	2025-06-30	Phase 5 Completion	John Doe	12	On Track	5%	Low
P002	Beta Project - Core Development	2024-08-01	2024-10-31	Core Development Complete	Jane Smith	8	On Track	90%	Medium
P003	Gamma Project - User Interface	2024-09-01	2024-12-31	User Interface Design	Mike Johnson	10	On Track	70%	Medium
P004	Delta Project - Backend Integration	2024-10-01	2025-01-31	Backend Integration	Sarah Lee	9	On Track	40%	Medium
P005	Epsilon Project - Data Migration	2024-11-01	2025-02-28	Data Migration	David Kim	7	On Track	20%	Medium
P006	Zeta Project - Security Audit	2024-12-01	2025-03-31	Security Audit	Emily White	6	On Track	10%	High
P007	Eta Project - Performance Optimization	2025-01-01	2025-04-30	Performance Optimization	Frank Brown	8	On Track	5%	Medium
P008	Theta Project - New Feature Development	2025-02-01	2025-05-31	New Feature Development	Grace Green	11	On Track	3%	Medium
P009	Iota Project - System Integration	2025-03-01	2025-06-30	System Integration	Henry Black	9	On Track	1%	Medium
P010	Kappa Project - Final Deployment	2025-04-01	2025-07-31	Final Deployment	Ivy Gray	10	On Track	0%	Medium

[illegible]